



OnwardAir

# Board Deck

Wednesday, 5 August 2026

**CONFIDENTIAL**

**Name**

Scott Parazynski, MD  
Dylan Taylor  
Cameron Burr  
Rick Perez  
Chris Tucker  
Gabe Mena, MD  
GEN Duncan McNabb

**Role**

Founder & CEO / Board Member  
Advisor  
Advisor  
Advisor  
Advisor  
Advisor  
Advisor

## Agenda

- 1 Executive Summary
- 2 Previous Actions
- 3 Risk Register
- 4 Programme KPIs
- 5 Financial Overview
- 6 Operating Spend
- 7 Cash & Balance Sheet
- 8 Fundraising & Pipeline
- 9 Team & Organisation
- 10 Strategic Discussion & AOB

## Key Highlights

Cash on hand

**\$1.0M**

37 mo runway · \$27k/mo

Capital raised

**\$1.7M**

Pre-Seed closed · Cap Table

Seed target

**\$5.0M**

34% vs closed · pipeline live

Vertex VTOL™

**58%**

Ground taxi complete · 2026-09-15

Next board

**2026-09-10**

Houston / hybrid

## Key Concerns

### OA-R-01

FAA certification pathway timeline slip delays fi...

### OA-R-02

Seed raise closes below \$5.0M target before year-...

### ENG-R-1

IMU long-lead slip threatens dual-channel failove...

## Board Decisions Required

1. Confirm Seed \$5.0M messaging through Q4.
2. Confirm Vertex & FLEX gate owners.
3. Note FAA counsel recommendations.

# Previous Meeting Actions

Board action register

| Ref          | Action                                                  | Owner                | Due Date   | Status    |
|--------------|---------------------------------------------------------|----------------------|------------|-----------|
| OA-A-Q1-03   | Open restricted data room for lead Seed candidates      | Rick Perez           | 2026-06-30 | Underway  |
| OA-A-Q2-01   | Issue Seed pitch deck v1.5 to pipeline leads            | Dr. Scott Parazynski | 2026-07-31 | Underway  |
| OA-A-Q2-02   | Schedule September board materials lock two weeks prior | Dylan Taylor         | 2026-08-27 | Underway  |
| OA-A-Q2-03   | Map defence logistics pilot opportunities for Q4 board  | GEN Duncan McNabb    | 2026-09-01 | Underway  |
| OA-A-DONE-01 | Issue updated Seed pitch narrative to pipeline leads    | Dr. Scott Parazynski | 2026-07-15 | Completed |


# Risk Register

Board + Engineering risk registers

| High / Critical<br><b>4</b> |                                                                                      | Increasing<br><b>3</b> |        | Overdue mitigations<br><b>2</b>          |
|-----------------------------|--------------------------------------------------------------------------------------|------------------------|--------|------------------------------------------|
| ID                          | Risk                                                                                 | Owner                  | Trend  | Board Attention                          |
| ENG-R-1                     | IMU long-lead slip threatens dual-channel failover gate (Avionics HIL Rig Expansion) | David Colling          | Stable | Increasing — board oversight required    |
| OA-R-01                     | FAA certification pathway timeline slip delays first flight demo.                    | Dr. Scott Parazynski   | Stable | Increasing — board oversight required    |
| OA-R-02                     | Seed raise closes below \$5.0M target before year-end.                               | Rick Perez             | Stable | Mitigation overdue — escalate this cycle |
| ENG-R-2                     | Battery thermal evidence blocked on cell lot B arrival (Propulsion Battery Pack v2)  | Jon Fenner             | Stable | Mitigation overdue — escalate this cycle |
| OA-R-03                     | Battery pack supplier lead time extends beyond prototype schedule.                   | Cameron Burr           | Stable | Watch — review at next meeting           |
| OA-R-04                     | Key flight-controls hire delayed — ESOP offer competitiveness.                       | Dylan Taylor           | Stable | Watch — review at next meeting           |

# KPI Dashboard

Programme performance vs target



10-second board view

Capital raised vs Seed

\$1.7M

\$5.0M Seed target

-\$3.3M

Programme spend YTD

-\$1.3M

£977k ahead of budget

Cash

\$1.0M

Net cash decrease this month

-\$80k

Year-End Forecast

Confidence: Medium

Based on current trading assumptions

Revenue (pre-revenue)

\$0

Operating Result

-\$1.4M

Year-end Cash

\$892k

# Programme Spend

YTD actual vs programme budget

| Programme                      | Actual | Budget | Variance | Spend vs budget        |
|--------------------------------|--------|--------|----------|------------------------|
| Vertex VTOL First Hover Demo   | \$712k | \$1.3M | -\$538k  | <div><div></div></div> |
| FLEX Pod Integration Prototype | \$269k | \$420k | -\$151k  | <div><div></div></div> |
| Avionics HIL Rig Expansion     | \$142k | \$185k | -\$43k   | <div><div></div></div> |
| Propulsion Battery Pack v2     | \$129k | \$310k | -\$182k  | <div><div></div></div> |
| Total programme spend          | \$1.3M | \$2.3M | -\$977k  | <div><div></div></div> |

## Variance commentary

- Pre-revenue P&L — board monitors programme spend vs runway, not margin.
- Vertex next gate: Ground taxi complete (2026-09-15). FLEX: Pod swap "d15 min demo (2026-09-30).

# Balance Sheet & Cash

Cash position at a glance

Assets

\$1.4M

Liabilities

\$120k

Net Assets

\$1.3M

CURRENT CASH

\$1.0M

Liquidity: GREEN

YE cash \$892k

Net cash movement (MoM)


-\$80k

Expected year-end cash

\$892k

Liquidity rating

GREEN



Positive

Pre-Seed residual +\$1.7M

Negative

Programme spend YTD -\$1.3M

Flight / ops share -\$231k

G&A share -\$154k



## PROGRAMME

Programme

Vertex

**58% · AMBER**



FLEX Pod

**64% · GREEN**



Next gate

**2026-09-15**

## SEED RAISE

**\$1.7M**

closed of \$5.0M target



34% of Seed target

**GAP -\$3.3M**

Closed: Pre-Seed \$1.7M

Target: Seed \$5.0M

Gap: \$3.3M

## INVESTOR PIPELINE

**\$3.8M**

active pipeline value



Active deals


**5**

Diligence / term sheet

**\$2.3M**

Active deals

**5**



## Open roles (HR)

|                                                                            |                                                                                 |                                                                               |
|----------------------------------------------------------------------------|---------------------------------------------------------------------------------|-------------------------------------------------------------------------------|
| <div>Senior Flight Controls Engineer</div> <div>Engineering · hiring</div> | <div>Battery &amp; Power Systems Engineer</div> <div>Engineering · hiring</div> | <div>FAA Certification Programme Manager</div> <div>Operations · hiring</div> |
|----------------------------------------------------------------------------|---------------------------------------------------------------------------------|-------------------------------------------------------------------------------|

### Organisation notes

Houston HQ · 10 eng allocations · avg util 82%. Open: Senior Flight Controls Engineer; Battery & Power Systems Engineer; FAA Certification Programme Manager. Mandatory training: Houston Induction, Hangar H&S, Flight Test Ground Rules, HV Battery Handling.

# Strategic Discussion & AOB

Decisions required this cycle

**Seed raise vs \$5.0M target**

HIGH

Protects runway through first hover demo.

DECISION REQUIRED

Confirm Seed \$5.0M messaging through Q4.

**Vertex VTOL / FLEX Pod gates**

HIGH

Locks certification and Seed diligence proof points.

DECISION REQUIRED

Confirm Vertex & FLEX gate owners.

**FAA certification pathway**

MEDIUM

First-flight demo date is investor-sensitive.

DECISION REQUIRED

Note FAA counsel recommendations.

**Defence-logistics pilot pipeline**

MEDIUM

Diversifies demand thesis beyond civilian cert.

DECISION REQUIRED

Endorse Q4 defence pilot shortlist.

**AOB** Confirm September pack lock; review defence-logistics pilot owners; Board Portal live for advisors at /board.