

OnwardAir

Board Deck

Wednesday, 5 August 2026

CONFIDENTIAL

Name

Scott Parazynski, MD

Dylan Taylor

Cameron Burr

Rick Perez

Chris Tucker

Gabe Mena, MD

GEN Duncan McNabb

Role

Founder & CEO / Board Member

Advisor

Advisor

Advisor

Advisor

Advisor

Advisor

Agenda

- 1 Executive Summary
- 2 Previous Actions
- 3 Risk Register
- 4 Programme KPIs
- 5 Financial Overview
- 6 Operating Spend
- 7 Cash & Balance Sheet
- 8 Fundraising & Pipeline
- 9 Team & Organisation
- 10 Strategic Discussion & AOB

Key Highlights

Cash on hand
\$1.0M
13 mo runway

Capital raised
\$1.7M
Pre-Seed closed

Seed target
\$5.0M
Active through Q4 2026

Lead programme
Vertex VTOL™
FLEX Pod™ interface

Next board
2026-09-10
Houston / hybrid

Key Concerns

OA-R-01

FAA certification pathway timeline slip delays first flight dem

OA-R-02

Seed raise closes below \$5.0M target before year-end.

Board Decisions Required

1. Approved.
2. Approved.
3. Approved — quarterly pipeline update required.

Previous Meeting Actions

Board action register

Ref	Action	Owner	Due Date	Status
OA-A-Q1-01	Open restricted data room for lead Seed candidates	Rick Perez	2026-06-30	Underway
OA-A-Q2-01	Issue Seed pitch deck v1.5 to pipeline leads	Dr. Scott Parazynski	2026-07-31	Underway
OA-A-Q2-02	Schedule September board materials lock two weeks prior	Dylan Taylor	2026-08-27	Underway
OA-A-Q2-03	Map defence logistics pilot opportunities for Q4 board	GEN Duncan McNabb	2026-09-01	Underway
OA-A-DONE-01	Issue updated Seed pitch narrative to pipeline leads	Dr. Scott Parazynski	2026-07-15	Completed

Risk Register

Executive risk briefing

New Risks		Increasing Risks		Overdue Mitigations	
1		1		1	
Risk		Owner	Trend	Board Attention Required	
FAA certification pathway timeline slip delays first flight demo.		Dr. Scott Parazynski	Stable	Increasing — board oversight required	
Seed raise closes below \$5.0M target before year-end.		Rick Perez	Stable	Mitigation overdue — escalate this cycle	
Battery pack supplier lead time extends beyond prototype schedule.		Cameron Burr	Stable	Watch — review at next meeting	
Key flight-controls hire delayed — ESOP offer competitiveness.		Dylan Taylor	Stable	New risk — confirm ownership and response	

KPI Dashboard

Actual vs budget with performance indicator

KPI	Actual	Budget	Variance	Status
Cash runway (months)	13	18	-5	On track
Seed progress vs target	34%	100%	-66pp	Watch
Prototype gates closed	3	4	-1	Watch
Open board actions	4	3	+1	On track

Financial Overview

10-second board view

Revenue

\$1.7M

66% Below Budget

Operating Result

-\$940k

£80k below budget

Cash

\$1.0M

Net cash increase this month

+\$25k

Year-End Forecast

Confidence: Medium

Based on current trading assumptions

Revenue

\$0

Operating Result

-\$1.3M

Cash

\$680k

Profit & Loss

YTD actual vs budget

Line	Actual	Budget	Variance	Prior Year
Engineering & prototype	\$520k	\$480k	+\$40k	\$210k
Flight test & ops	\$180k	\$160k	+\$20k	\$40k
G&A / Houston HQ	\$240k	\$220k	+\$20k	\$90k
Total operating spend	\$940k	\$860k	+\$80k	\$340k

Variance commentary

- Pre-revenue P&L — board monitors spend vs runway, not margin.
- Engineering remains the primary cost centre ahead of first flight demo.

Balance Sheet & Cash

Cash position at a glance

Assets

\$1.4M

Liabilities

\$120k

Net Assets

\$1.3M

CURRENT CASH

\$1.0M

Liquidity: GREEN

No short-term funding pressure

Expected Year End Cash \$680k

Net Cash Movement This Month

+\$25k

Expected Year End Cash

\$680k

Liquidity Rating

GREEN

Cash Drivers

Prototype spend and Houston ops outweigh residual Pre-Seed cash.

Positive Drivers

Pre-Seed residual +\$1.7M

Negative Drivers

Engineering --\$520k

Flight test & HQ --\$420k

Commercial Performance

Growth · Pipeline · Momentum

MEMBERSHIP

0

Active members

+18 YTD growth

11 at risk

Net this quarter

+0

0 new · 0 lost

SPONSORSHIP

\$1.7M

of \$5.0M target



34% of target

GAP -\$3.3M

Forecast

\$5.0M

if MedCore & Helix close

EVENTS / WHX

28

of 32 target commitments



Current commitments

28

Remaining to target

4

Commercial status

On track

Delivery status

Watch — deposit due

Programme status: AMBER

Events revenue YTD \$0

Team & Organisation

Headcount, vacancies and recent changes

Headcount

28

Open roles

4

Recent joiners

Flight Test tech cohort — Campaign support (2026-06-01)

Recent leavers

Organisation notes

Mandatory training: Houston Induction, Hangar H&S, Flight Test Ground Rules, HV Battery Handling.

Strategic Discussion & AOB

Decisions required

ISSUE

Seed raise progress vs \$5.0M target

WHY IT MATTERS

Protects certification timeline and capital runway.

DECISION REQUIRED

Confirm Seed target messaging.

IMPACT

Programme schedule and investor confidence.

HIGH

ISSUE

Vertex VTOL / FLEX Pod prototype milestones

WHY IT MATTERS

Protects certification timeline and capital runway.

DECISION REQUIRED

Note for board — no resolution required.

IMPACT

Programme schedule and investor confidence.

HIGH

ISSUE

FAA certification counsel recommendations

WHY IT MATTERS

Protects certification timeline and capital runway.

DECISION REQUIRED

Note for board — no resolution required.

IMPACT

Programme schedule and investor confidence.

MEDIUM

ISSUE

Defence-logistics pilot pipeline

WHY IT MATTERS

Protects certification timeline and capital runway.

DECISION REQUIRED

Note for board — no resolution required.

IMPACT

Programme schedule and investor confidence.

MEDIUM

AOB: Confirm September pack lock; review defence-logistics pilot owners; note Board Portal live for advisors.

ISSUE

September 2026 board pack lock

WHY IT MATTERS

DECISION REQUIRED

IMPACT

MEDIUM